DE LA SALLE UNIVERSITY-DASMARIÑAS

College of Information and Computer Studies | Computer Science Department

WIG II STATUS AND WEEKLY LEARNING PLAN

Course: S-CSIS311 Introduction to Machine Learning | **Section:** BCS34
Project: WasteSort supervised image classification of common waste materials
Group: Reyes, Lordy Allen D.; Reyes, Josh Patrick R.; Tagbo, John Benjamin S.
Planning week: October 19-24, 2026 | **Revision date:** October 20, 2026

Weekly goal: Prepare the TrashNet dataset, practice introductory classifiers, evaluate validation predictions and demonstrate an initial image classifier. The full SVM, Random Forest, CNN and MobileNetV2 comparison follows the research proposal schedule.

WEEKLY ACTIVITIES AND STATUS

Day / member	Activity and expected output	Planned start / finish	Actual start / finish	Member status
Monday Lordy Reyes	Explain AI, ML and supervised image classification. Output: short WasteSort concept explanation.	Oct 19 Oct 21	Oct 19 Pending	In progress
Tuesday Josh Reyes	Inventory TrashNet, audit formats and duplicates, and save reproducible grouped splits. Output: dataset audit and preparation notebook.	Oct 20 Oct 22	Oct 20 Pending	In progress
Wednesday John Tagbo	Extract image features; fit KNN and Decision Tree on training data and score validation data. Output: introductory models and predictions.	Oct 21 Oct 24	Pending Pending	Not started
Thursday Lordy Reyes	Practice Linear Regression on a separate numerical dataset. Output: predictions and MSE; not a waste-classification model.	Oct 22 Oct 24	Pending Pending	Not started
Friday All members	Discuss classifier accuracy, macro F1, class precision/recall and confusion matrices; report regression MSE separately. Output: initial validation comparison.	Oct 23 Oct 24	Pending Pending	Not started
Saturday All members	Run and explain the initial single-photo demo. Output: runnable notebook, basic classifier and short presentation. Full study validation remains a later milestone.	Oct 24 Oct 24	Pending Pending	Not started

Status note: Member statuses and the first two actual start dates are retained from the supplied sheet; future actual dates are pending. AI-assisted implementation progress does not certify that a member has completed or explained an assigned activity.

Evaluation rule: Reserve the test set for final evaluation after model selection. Weekly practice uses validation data. Campus bin instructions remain pending verified rules.

AI USE DISCLOSURE

OpenAI ChatGPT/Codex assisted with document revision, code and notebook implementation, dataset auditing, and experiment execution and debugging. Actual runs are documented in the repository. The group must inspect, rerun, verify and explain the work, and record genuine contributions and completion dates.