WasteSort - Weekly Learning Status

S-CSIS311 | BCS34 | Goal Diggers

Updated October 27, 2026. Joint work through the shared chat. The original activity week was October 19-24; the added Sunday activity and gap closure are recorded when verified, without backdating.

Day / group	Output evidence	Evidence date	Status
Monday / Goal Diggers	Concept deck, guide and explanation	2026-10-20	Outputs complete
Tuesday / Goal Diggers	Inventory, preparation notebook; 45-pair review dated Oct 26	2026-10-26	Local complete; Colab check pending
Wednesday / Goal Diggers	742 validation predictions, sample table, two confusion matrices	2026-10-26	Outputs complete
Thursday / Goal Diggers	89 numerical predictions, MSE and R-squared explanation	2026-10-20	Outputs complete
Friday / Goal Diggers	Comparison, class metrics and confusion-matrix explanation	2026-10-20	Outputs complete
Saturday / Goal Diggers	Runnable app, full notebook, six-slide demo and short report	2026-10-27	Outputs complete; see Colab record
Sunday* / Goal Diggers	Gap reconciliation, checksums, tests and shared handoff	2026-10-27	Verification recorded

*Sunday is added at the group's request; it was not a row in the original schedule. "Outputs complete" means the files and technical evidence exist, not that an oral presentation or instructor acceptance has occurred.

AI-use disclosure: ChatGPT/Codex assisted code, experiments, visual screening, explanations and documents. Joint member participation was confirmed by the user on October 26. Instructor approval of methodology changes, any required independent human audit, and campus validation are separate external requirements.

Evidence index: docs/WEEK12_STATUS.md. Full weekly guide: documents/WasteSort_Monday_Sunday_Guide.pdf. The original supplied status sheet is preserved; this revised sheet supersedes its stale progress entries.